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I. INTRODUCTION 

This document contains the Apollo Guidance and Navi- 

gation System reliability and quality assurance  progress  report  
for the period ending October 31,  1963. All  significant events 

and program tasks are included which have contributed t o  the 

maintenance and improvement of the system reliability and 

quality. 
lence t o  a level commensurate with system requirements are also 

discus sed. 

Plans for future activities to r a i se  the product excel- 
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II. RELIABILITY PROGRESS REPORT 

A. Reliability Program Administration 

The task of program administration has progressed 

satisfactorily during this reporting period, both internally at 
MIT and at each participating contractor 's  facility. MIT has 
been actively engaged in various coordination and policy meet- 

ings with the contractors t o  ensure that each phase of the rel i -  

ability program is being given proper attention. During such a 
meeting in August, 1963,  attended by the MIT reliability staff 

and reliability managers from each participating contractor,  the 

reliability and quality assurance program plans were reviewed 

in detail. 

adequacy of each contractor I s  effort and t o  define both those 

program elements which a r e  not currently provided for and 

others  which must be bolstered in order  t o  become effective. 
In addition, the effects resulting from variations in the scope 
of each participating contractor 's  reliability program were a l so  

examined in order to grasp a better understanding of what action 

w i l l  be required to  real ize  a n  adequate and necessary program. 
The resul ts  of this meeting wi l l  provide the basis  for a proposed 

plan of action which wi l l  be submitted t o  NASA for consideration. 

The purpose of the review w a s  t o  determine the 

Meetings were a l so  held with NASA at MSC and at  MIT 

which included a review of the progress  and status of the rel ia-  
u l m y  and quality programs.  

with BELCOM to  review the general aspects of the MIT program 

with special  interest  accorded to  reliability apportionment. 

l-21 a ,  Other meetings were heid here  

The following TD's  (Technical Directives) have been 

issued t o  the participating contractors during this reporting 

period. 

a 



Description 

Navigational Bas e Experiment at i on 

S t ress  Analysis, Vibration and 

Shock Testing 

D&C Vibration, Shock, Thermal 
Vacuum and Peel  Strength Testing 

Failure Effects Analysis Support 

to  MIT 

Welding Process  Spec. Implement. 

Field Operator Training 

Familiarization Training Program and 

Course for NAA, AMC, and MSC 

System Assembly and Test on 

AGE Systems 6, 7 , 8 ,  and 20 

Failure Effects Analysis Support t o  MIT 
I 

Spe e ial Test Equipment 

Pa r t  and Assemblies Qualification 
Te s t Pr ogr a m::< 

Field Operations Training 

Failure Effects Analysis Support t o  MIT 

Pa r t  Qualification Test Program:: 

Sub-assembly Reliability and 

Qualification Test Program 

AGC Reliability Evaluation and 

De m ons t r a t  ion:;: 

Vepdor SCD Negotiation on Reliability 
and QC Matters 

Directive for Writing 8 P rocess  

Specifications 

C ont r act  or 
Date of Issue As signed 

10 122 /63  ACSP 

8 127 163 

9 126 163 

6 / 7  163 

6 / 1 8 / 6 3  

6 119 163 

7 / 1 6  163 

9 126 163 

6 / 1 9 / 6 3  

711 163 

6 118 163 

9 126 163 

7 123 163 

8 120 163 

8 123 163 

3 126 163 

6 / 3  163 

ACSP 

ACSP 

ACSP 

ACSP 

ACSP 

ACSP 

K IC 

KIC 

KIC 

KIC 

Rayt he on 

Rayt he on 

Raytheon 

Rayt he on 

Rayt he on 

Rayt he on 
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Des c r  ipt ion 

Directive for Preparing Factory 

Test Plan and Description of 

each Test Status 

Date of Issue 

5110163 

Apollo Fai lure  Report System 

AGE #1 and #2 MDV Mech. 

Integrity and Thermal Evaluation Test 

6 125163 

7 / 8  163 
I 

AGE # 1 Optical Subsystem Thermal- 

Vacuum Test (83) 

AGE # 2  Optical Mech. Integrity 

Test (61) 

7 / 1 6 / 6 3  

5 / 7  163 

C ont rac t  or 
Assigned 

Kollsman 

Kollsman 

Kollsman 

Kolls man 

Kollsman 

The a s t e r i sks  indicate out- of-scope TD's  which contain specific tasks  not 
included or funded for in the participating contractor 's  current agreements 

with NASA, but which a r e  still of vital importance to  the success  of the 
program. The t imeliness of conducting these efforts is a factor which is 
equally a s  important a s  the work itself since delays wi l l  merely increase the 

complexity and cost. The qualification testing of par t s  and sub-assemblies 
wi l l  provide assurance of system capability and w i l l  identify problem a r e a s  

which require  further attention. 
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Bo Reliability Organization 

The MIT Reliability Group has added a component specialist 

and a material  specialist  t o  i ts  number during this reporting period. 
Although the component special is t ' s  t ask  is pr imari ly  one of pro- 

viding assistance t o  the design groups in the gelection and applica- 
tion of par ts ,  his immediate activity is in the area of the review 

and release of SCD's (Specification Control Drawings). 
complete review of his activity, see Section G. 1, "Approved and 

P re fe r r ed  Parts Program".  

SCD's which accurately describe the desired par t  and which con- 

For  a 

The products of his efforts a r e  

tain adequate quality and reliability provisions e 

The responsibilities of the mater ia l  specialist  lie chiefly 

in the a rea  of providing assis tance t o  the design groups with 

mater ia l  and finished information and in ass is t ing in the selection 
thereof in order  to  optimize system reliability. A tentative de- 

sign guide has been prepared and issued t o  all Apollo MIT engi- 

neers  noting cer ta in  rest r ic t ions on mater ia l  usage and a qualifi- 

cation status on all non-metallic mater ia l  known to  be in use,  An 
effective program is in progress  t o  coordinate mater ia ls  testing 

and qualification and t o  ensure system compatability among the 

various Apollo contractors.  A preliminary listing of mater ia ls  

used in the G&N system has already been forwarded t o  NAA 

through NASA RASPO. In addition, a study of the behavior of 

materials interactions in manned spacecraft ,  with particular 

attention being placed upon electrolysis and galvanic corrosion, 

has been s tar ted,  

C. Failure Reporting and Corrective Action 

The failure reporting and corrective action program at  

MIT has focused the attention of responsible engineering groups 

on failures which have occurred during evaluation and bread- 

board testing on various pieces of G&N hardware.  

t o  actual failures,  the reporting system has been used t o  record  
areas of possible failures result ing from manufacturing 

In addition 

10 
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variances,  and a l so  to initiate corrective action before the failures 
can occur.  

where the defects w e r e  noted and remedial  action w a s  taken. 

failure repor t s  are submitted to  the Apollo G&N Reliability Failure 

Data Center for future reference and analysis. 

There have been approximately thirty such instances 

A11 

D. DesignReview - Summary __. __ - ._ 

The MIT Design Review Board has conducted an impartial  

scrutiny of designs and design reviews of component par t s  in order  

t o  a s s u r e  that maximum consideration has been given t o  reliability 

and t o  offer constructive advice where applicable t o  further im- 

prove the design. Design reviews are not solely conducted by a 
formal  Design Review Board, but ra ther  a r e  a continuous process ,  
as evidenced by the constant flow of inputs supplied t o  the designer 

from both the Reliability Group and the various participating con- 

t r ac to r s .  MIT design reviews began with the breadboarded c i r -  

cuits and mockups where performance, producibility, compata- 

bility, maintainability, and reliability factors were evaluated. 

It then continued through prototype development and is now being 

more  formally conducted on the final hardware design before 

re lease .  

accordance with established review procedures before being sub- 
mitted t o  the MIT Design Review Board for formal approval. 

Each drawing was first reviewed by the originator in 

In 

addition t o  design drawings submitted for Class  A release,  the 
Design Review Board is responsible for approving Class 1 revi-  

sions,  procurement specifications, process  specifications and 

procedures pr ior  t o  their  re lease as Class  A documents. The 

following l ist  reflects the current drawing and document design 

review status as applicable to  the Siock 1 coiifigdi-atiofi. 

1 3  



Assembly Class  A Releases 

IMU 

AGC 
OPTICS 

PSA 
D&C 

CDU 

Class  A Documents Releases 

Document Cate ,wry 

9770 

8070 

92 70 
7 1% 

8870 

987'0 

Procurement Specifications 

A s  s embly Test Pr oce dur e s 
Final Test  Methods 

NASA Documents 

Class  B Documents Releases 

Document Category 

Procurement Specifications 

Assembly Test Procedures  

Final Test Methods 

NASA Documents 

Class  B Releases 

100% 

8470 

100% 

91% 

967'0 

9870 

No. Reviewed 

23 

1 

1 

73 

TOTAL 98 
- 

No. t o  be Reviewed 

7 

17 

0 

12 

TOTAL 36 

In conjunction with other reviewing agencies, the MIT 

Reliability Group conducts i ts  own review of all electronic cir- 
cuits that a r e  Class A released.  This study is aimed at  elimi- 

nating potentially unreliable applications of par t s .  S t r e s s  An- 

alysis  Sheets are filled out by the engineer responsible for the 
circuit and submitted t o  the Reliability Group for evaluation. 

If a situation is deemed inherently unreliable, a change is 

initiated via the'keliability Request for Engineering Action" 

1 4  
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Form,  typical examples of which a r e  shown in Appendix A.  
These changes can be in the form of component improvement, 

or a circuit  or packaging redesign. 

typical example of the S t ress  Analysis Sheets submitted to Re- 

liability during review. 

MIT  is able t o  closely follow design progress,assuming that 

adequate precautions are being taken t o  effect the highest level 

of reliability potential in design. 

Appendix B contains a 

By these continuous checks and reviews,  

MIT /IL Reliability has directed considerable attention 

t o  the preparation and control of Apollo G&N Specifications 

during this reporting period. 
adequate process  control documentation does exist for each 

special  process  required in the manufacturing of G&N hardware. 

A review of the specifications prepared t o  date revealed some 

areas of duplication or close similari ty between cer ta in  docu- 

ments,  as we l l  a s  other instances where a process  is no longer 

required.  

f rom such a condition and a l so  t o  increase the effectiveness of 

the specifications, cer ta in  of the documents w e r e  cancelled and 

others  combined. 

The objective is t o  a s s u r e  that 

In order  t o  reduce the confusion that might arise 

In view of the increasing nmmber of these specifications, 

a grea te r  control is necessary.  
will be processed through the reliability group whose approval 

is required before the document is written or an  identification 

number is assigned. 

will: 

All future specification requests  

In this connection the Reliability Group 

Prevent the issuance of Apollo G&N Specification when 
NU or ivIiL spec exists;  

Encourage the preparation of SCD's ra ther  than ND's 
when appropriate; 
P repa re  a summary  of all specifications for the general  
information of MIT and participating contractors .  

15  



E. Design Evaluation and Qualification Test P rograms  - -_ 

The design evaluation of all components of the Guidance 
and Navigation Equipment for the Command ModLrle is pr imari ly  

the responsibility of each cognizant design group. 

evaluation tes t s  are generally designed t o  prove the functional 

capability of the tes t  i tem, they a l s o  furnish insight into i ts  
reliability and ability t o  function during and following anticipated 
use environmental conditions. 

ation tes t  t o  prove design capability, the reliability engineers 

have worked closely with the design groups in establishing en- 
vironmental s t r e s s  levels and test  sequences. Recent examples 

of this activity include the evaluation of the Navigation Base and 

of the G&N panel. 

Although 

During the conception of an  evalu- 

t I  The f i rs t  revision t o  R-389, Requirements of and Index 

to Design Evaluation Qualification and Reliability Test Programs" ,  

dated July 1963, w a s  published pr imari ly  t o  maintain the tes t  

index, which contains current  evaluation tes t  information. This 
document brings together tes t  information from al l  tes t  sources  

and provides a guide t o  the continuity of the overall  t es t  p rograms.  

Qualification testing is being planned for all levels of the 

guidance equipment. System No. 11, which is a Block 1 System, 

w i l l  be qualified on a sub-system level, 

specification has been released,  it is anticipated that revision 
w i l l  be required a s  a resul t  of a more  complete definition of 
the expected Command Module environmental s t r e s s  levels. 

Recently two out-of-scope TD's  w e r e  issued t o  establish a 
sub-assembly qualification tes t  program on elements of the 
computer and optics. 

complete sub- system qualification and the component pa r t s  
qualification. The qualifications of the ADA (Angular Differen- 

tiating - Integrating Accelerometer) and the Bellows have been 
initiated. 

Though the initial tes t  

This testing wi l l  f i l l  the gap between the 

1 6  



The par t s  qualification program is a l so  progressing. 

Again, two out-of-scope TD's were issued to  bring the effort to  

an  acceptable level. In order  to minimize the number of t es t s ,  

all pa r t s  appearing on the QSL (Qualified Status Lis t )  a r e  being 

reviewed f o r  applicable existing data. The environment quali- 
fication requirements are delineated by means of specifications 

for  each particular par t  type (ND 1002044 - ND 1002060). 

Following the review of the QSL, tes t  plans w i l l  then be gen- 

erated in accordance with the qualification specification r e -  

quirements f o r  all required tests.  

The Test  Review Board, which w a s  established by R-389,  

has been formed, and is currently functioning to  coordinate and 

control the formal in-house test  programs a t  MIT and at  each 

participating contractor 's  facility. Since August, 1963, a meet- 

ing has been held on the f i r s t  Tuesday of each month. 

sentatives from the reliability and engineering organizations of 

MIT and participating contractors have attended those meetings 

a t  MIT. It is planned that a s  the participating contractors '  fo r -  

ma l  tes t  programs get under way, the meeting wi l l  be scheduled 

more frequently, and held also a t  the various tes t  locations. 

Repre- 

The following is a list  of representative subjects which 

have been discussed and acted upon: 

Establishment of a uniform procedure f o r  review of 
pa r t s  qualification status; 

Review and approval of content of qualification specifi- 
c at  ion; 

Establishment of a tes t  axjs fo r  qualification vibration 
tes t s  ( in order  f o r  initiating fixture design); 

Study of the problem of defining dynamic environmental 
inputs to  optical sub-system during qualification testing 
and recommendation of a combined IMU - Optics quali- 
fication program f o r  shock and vibration; 

Review of the navigation evaluation tes t  results;  

Assisting in establishing future tes t  requirements and to 
define the dynamic inputs to  the optical equipment; 



Definition of the ground ru les  for qualification require-  
ments for  semi-conductor devices; 

Review of ent i re  tes t  program for adequacy of cover and 
to recommend further testing where deemed necessary;  
Review for approval of qualification test  plans; 

Establishment of a method for setting up meeting agenda 
s o  that each participating contractor 's  problems a r e  
given equal consideration. 

F. Reliability Demonstration Program 

Theaspects of the Apollo program concerned with the 
probability of mission success  and crew safety impose stringent 

reliability requirements on the Guidance and Navigation System. 

It is not possible t o  demonstrate attainment of these levels 

through specific reliability tes t s ,  but inputs from every level 

and description of testing together will be utilized t o  approach 

the degree of confidence required.  The index of R-389 provides 

a means of correlating all test  efforts that a r e  necessary t o  ac-  
complish this task.  

There are a number of tes t  programs that are designed 

t o  provide direct  reliability data. 
been allocated for reliability and life testing. This is presently 

planned a s  a simulated mission test  which wi l l  expose the ent i re  

system to  nominal environmental s t r e s s  levels during approxi- 

mately 3000 hours of accumulated operating t ime. 

essential  link in proving achievement of reliability goals. 

A Block 1 AGE system has 

This is an 

The Apollo Guidance Computer a l so  performs all guidance 

and navigation data computations in addition t o  providing a means 
of interface between astronauts and guidance functions. 

high density of component par t s  in the computer and the functional 

r e  quirement s dictate extremely high r e  liability re  quirement s . 
Proof of meeting this goal becomes difficult. To this end and 
in order  to increase the confidence in the equipment, an  out-of- 

scope TD w a s  generated for a life tes t  program on one AGC. 

The 
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The inertial  components, the IRIG's and PIPA'S, a r e  

especially cr i t ical  instruments. 
the reliability of the inertial  sub- system. 

Test Programs have been recently initiated on both these units 

and sub-assemblies,  and actual testing is now underway. The 
resul ts  of these tes t s  wi l l  ass is t  in establishing mission rel i -  

ability, determine the useful life of the instruments, and deter- 

mine the effect of intermittent operation. 

Their operation greatly affects 
Reliability Assurance 

A tes t  program is currently being planned on approxi- 

mately twenty cr i t ical  flight replacement level assemblies of 

the PSA. This tes t  is being designed a s  a mission simulation 

tes t  s imilar  t o  that of the total system. Performance for nomi- 
nal environmental and s t r e s s  levels during thermal-vacuum ex- 

posures - (as  encountered in emergency situations) wi l l  be assessed.  

Parameter  stability during life tes ts  wi l l  a l so  be obtained. 

The above Reliability Tests, supported with data from 
the Evaluation, Qualification, Production Acceptance, Command 

Module Environmental and Flight Tests  wi l l  be the basis  for as -  

sessing the Apollo Guidance and Navigation System reliability 

achieve ment s . 
G. P a r t s  and Materials 

1. Approved and Preferred P a r t s  Program 

Major effort a t  the present time is being directed 

The program of preparing towards the generation of SCD's. 

preliminary SCD's ,  negotiating requirements with vendors, and 

releasing formal SCD's through the Change Control Board has 
been maintained on schedule. The total number of SCD's either 

under preparation or released by November 1, 1963, w a s  1126.  

A more detailed breakdown of status is a s  follows: 

(a) Total No. of SCD's for flyable equipment: 515 
Released Class "A": 428 

P e r  cent age r e  leased: 83. 1% 
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(b) Total No. of SCD's for Ground Equipment: 611 
Released Class  "R" : 512 

Percent  age re  leas  e d: 8 3 .  8% 

8 3 .  5% (c) Total percentage of re leased SCD's: 

Note: Where pa r t s  are used in both flight and ground 

equipment, only the flight requirements were 

used in calculation of this data. 

New SCD's are being initiated at  the present t ime 

either by a participating contractor due t o  additional program 

requirements,  or by the Reliability Group for upgrading pur- 

poses. 
in the above tabulations. 

It should be noted that such documents are a l so  included 

P a r t s  which are being re-evaluated are  (1) those 

which have found their  way into the system, but in which there  

is not complete confidence, (2)  those whose performance in 

breadboards is questionable, and ( 3 )  those which do not have 
sufficient reliability performance data published. 

consulted include IDEP GMDEP , the Marshall  Space Flight 
Center par ts  l is t ,  the pa r t s  information index, and a l so  infor- 

mation supplied by the participating contractors.  

inputs received, new vendors and/or  par t s  are being recom- 
mended to replace those found t o  be inferior.  

Data sources  

F rom the 

New SCD's a r e  being promulgated by the Reliability 

Group to  supersede documents which permittedthe use of un- 

desirable mater ia ls  such as cadmium and zinc. 

SCD's  a r e  being reviewed for format,  content, ma-  

t e r  ial, and reliability requirement s. 

SCD's a r e  reviewed by WESCO t o  insure compliance 
with the Apollo Drawing Standard Manual E- 1167. 

comments a r e  then evaluated and prompt action is taken where 

electrical  or mechanical parameters  are concerned. 
since most of WESCO changes concern format,  they a r e  not 

WESCO's 

However, 
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urgent. 
as the opportunity a r i s e s .  

ce s s  changes in an orderly, practical, and efficient manner. 

MIT thus plans t o  combine this type of change with others 
This procedure enables MIT to  pro- 

The contents of the SCD's a r e  reviewed for electrical  

and mechanical requirements by the cognizant engineers, and 

for reliability requirements by the Reliability Group. 

ability review includes burn- in and qualification requirements 

as well as an evaluation based on the preferred par ts  program. 

The rel i -  

Documents with supplementary data information, pre- 

pared by the participating contractors covering their  negotiation 

with vendors, a r e  being reviewed and assessed  by MIT/IL Relia- 

ability. 

deviations requested by the vendors in order  t o  meet the delivery 

schedules required by the contractors. 

scrutiny a r e  exceptions taken to the qualification document, de- 

viations granted t o  the quality assurance document, and non- 

conformance to  the lead material  documents. 

These documents contain the details of waivers and 

The'main a r e a s  under 

An assessment  of these negotiated documents wi l l  be 

completed by MIT during the next reporting period, and action 

wi l l  be taken to  resolve significant problem a reas .  

2.  Exchange of P a r t s  and Material Information 

During this reporting period, MIT has continued i ts  

program of exchanging par ts  and mater ia l  information with the 

associate Apollo contractors.  Such information is made avail- 

able to  them through the NASA Resident Apollo Space Project 
Office located at each contractor 's  facilities. 

a summary of the various MIT documents that a r e  distributed 

t o  NAA, GAEC, AMR, MSC and NASA White Sands Missile 
Range for their  use.  

The following is 

a. Qualification Status List (QSL) 

A listing of all  procured par t s  and materials 

used in the Apollo G&N equipment is maintained by MIT and 



and published biweekly in the QSL. 

complete identification information cm each item by including i ts  

name or description, SCD number, manufacturer,  and manu- 
fac turer ' s  type number The drawing status and qualification 

status is given along with the name of the participating contractor 
that has been assigned qualification tes t  responsibility for the 

item. 

This document contains 

Test repor t s ,  containing the resu l t s  of tes t s  
showing that the item has the capability of meeting the qualifica- 

tion requirements specified for the par ts ,  a r e  then referenced. 

Finally, the QSL defines the level of process  control required 

of the supplier, while a l so  identifying the C.&N assemblies  where 

the item is used. 

b.  ADerture Card File 
~ 

Upon re lease  by MIT, all drawings and referenced 

documents that define the Apollo G&N design are  reduced by 

microfilming process  and placed on aperture  cards .  
files of these cards  a r e  maintained at each associate contractor's 

facility and NASA installation referenced above. 

Complete 

c .  Standard Parts Manual 

The MIT Apollo Standard P a r t s  Manual contains 

a complete compilation of SCD's  on par t s  and mater ia ls  used in 

the G&N system design. 

d .  Test Program Index (R-389) 

The requirements for and the indexing of the 

overall  Apollo G&N system tes t  effort a r e  described and defined 
in the "Requirements of and Index to  Design Evaluation, Qualifi- 

cation, and Reliability Test Program for Apollo Guidance and 

Navigation System,"MIT Report R-389 (Rev. A).  

been indexed and responsibilities have been assigned for the tes t  

performance and reporting effort. 

incorporated in this document for periodically updating the 

Each tes t  has 

Since provisions have been 
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contents as tes t s  a r e  completed, MIT, participating contractors , 
and NASA have a ready reference of tes t  status.  

e.  Materials Listing 

The mater ia ls  list maintained by MIT contains 

a compilation of a l l  mater ia ls  and finishes used in the Apollo 
G&N equipment. 

ciate contractors for their  reference. When additional informa- 

tion is assembled, regarding mater ia l  interfaces and compati- 

bility, a formal report  w i l l  be issued with a distribution including 

NAA and GAEC. 

This l ist  has been made available to  the asso-  

Upon request through the normal channels established 

for obtaining MIT information, the tes t  plans and reports  which 

a r e  generated by-MIT and by the participating contractors for 
the various tes t  programs described above a r e  a l so  available to 
the associate contractors.  

H. Reliability Analysis and Apportionment 

1. Subsystem Reliability Analysis 

During the period covered by this report ,  many dif- 

ferent and varied approaches were taken t o  predict or assess the 
reliability of the Apollo Guidance and Navigation System. 
ious studies were conducted t o  analyze various design approaches 

and the feasibility of back-up modes from a reliability stand- 

point for both Command Module and LEM systems.  Since these 
were of significance only at the t ime and of no historical  impor- 

tance, no attempt is made to  describe them here .  Rather, it 

appears  more pertinent t o  discuss the reliability of the G&N 
system a s  it is currently envisioned for the lunar landing mission. 

Var- 

Reliability apportionments t o  G&N, a s  presented r e -  

cently by the spacecraft  contractors, a r e  indicated below. Our 
analysis indicates that G&N is capable of attaining these objec- 

t ives  for mission success  within our weight and space allocation 

and without requiring in- flight maintenance. 
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Vehicle 

C / M  

1 0.99476 1 0.999836 I LEM:I: . I 

Mission Success Crew Safety 

0. 98504 0. 999913 

The basic Guidance and Navigation System consists of 

5 elements and associated displays. These are the Inertial 

Measurement Unit (IMU), the Optics (Sextant and Telescope), 
the Power and Servo Assembly (PSA), the Computer (AGC) , and 

the Coupling and Display Units (CDU). The PSA of course is the 
analog electronics for both IMU and Optics while the CDU is a n  

electronic assembly t o  provide digital and analog conversion 

of information exchanged between the IMU, Optics, AGC, and 
other spacecraft  sys tems.  

For the purpose of this analysis,  a basic nominal 
mission of 140 hours w a s  assumed.  The mission w a s  divided 

into various operational phases consistent with the functions t o  

be performed and operating t ime for each element accumulated 

only while it w a s  required t o  perform.  

At other t imes  during the flight, equipment will be 

turned off or unpowered. 
function continuously such as heaters ,  3200 cps power supply, 
clock, and failure indicator were taken into consideration for 

operating t imes.  

Certain elements of the sys tem which 

It should be noted that the current  configuration of 

the AGC provides for four assembly t r ays ,  only two of which 
a r e  required for successful operation. In the event of failure,  

itThe data published by GAEC for LEM sub-systems 

does not define sharply the apportionments t o  Guidance and 
Navigation. 

using available data. 

The numbers shown above are our best  es t imates ,  
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switching to  the appropriate redundant t ray  wi l l  be accomplished 

by the astronaut or automatically, 

Although some missions may be of duration longer 

than 140 hours, this was chosen a s  representing the nominal 

length of mission permiting, a s  it does, a reasonable period 

for lunar surface exploration. 

G&N equipment is utilized most wi l l  remain the same regardless  

of the length of lunar stay. Since G&N w i l l  be operating only in- 

termittently during lunar operations , increasing this time period 

is felt not t o  be of major  significance t o  G&N reliability a s ses s -  

ment” 

The time out and back when 

A s  can be seen, our current analysis does not depend 

on spares  and in-flight maintenance of either C /M or LEM 

equipment to  meet mission success requirements. 

a t  some future date ever prove to be desirable, the present con- 

figuration of the G&N system is readily adaptable. Ease of 

producibility, testing, and field support a s  well as ultimate sys-  

t em reliability a r e  dependent upon modularization of the complex 

electronics assemblies. The M I T  design takes these factors 

into consideration whether or not- flight maintenance is in vogue. 

Should this 

Tables 1 through 1 2  a r e  presentations of Block 2 G&N 

system and sub-system reliability analyses for both C /M and 
LE M c on f igur at i on. 
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TABLE I 
SYSTEM PART COUNT 

Accelerometer 

ADA 

Bearing 

Blower 

Capacitor, Ceramic 
Glass 
Mica 
Mylar 
Paper  
Plast ic  
Tantalum 
Polystyrene 

I I  

1 1  

1 1  

1 1  

1 1  

1 1  

t I  

Chopper 
Connector , Electr ical  

Core,  F e r r i t e  
Tape 

I' Assembly 
I 1  

Count e r 
Cry  s t a1 
Diode, General Purpose 

Switch 
Zener 
Power Rectifier 

II 

1 1  

Fi l te r  

Gyro 

Heater 

Induct o r  
Lamp 

Magnetic Amplifier 
Micro-Nor Gate 

Relay 

Resis tor ,  Carbon Comp 
Film 
Variable 
Wirewound 
Temp Sensitive 

1 1  

1 1  

II 

1 1  

- 
VIU 
3 

3 

6 

2 

9 

- 

2 
3 

18 
48 

40  

16  

3 

1 5  

2 

2 1  
109 

6 
38 

-- 

AGC 

31 
10 

240 

66 

16, 384 
3 ,072  

24 

1 
2 

2 ,077  
19 

6 

136 

4 , 0 6 0  

1 

1 ,878  

96 
1 

P S A  

27 0 
2 2  

7 5  
64  

350 
2 

16  

95 

450 
125  
156 

30 

4 

25 

100 
1750 

2 2  
245 

_-- 

OPTICS 

58 

12 

1 

1 4  

:DU(l' 

20 

58 

2 

1 

49 

18 

2 

442 

2 57 

72 

2 

18 

5 07 

168 

159 
1 
2 

2 6  



TABLE I (CONT) 

SYSTEM PART COUNT (CONT) 

Rotating Equipment 
Motor Tach 
Re solver 
Synchro 
Torque Motor 

Saturable Reactor 

Sense Amplifier 

Sensor, Temperature  

Slip Ring 

Switch 

Thermistor  

Thermostat  

Transformer 

Transis tor ,  ‘Low Power 
Med Power 
Power 
Twin Pack 

I 1  

I t  

I I  

IMU - 
8 

6 

9 

6 

6 

3 

7 

6 
2 
1 

18 

AGC - 

32 

5 

122 

311 
126 

8 
6 

PSA 

3 

182 

210 
110 

42 
100 

OPTICS 

4 
6 

:DU( 1; 
~ 

144 

DSKY ( 1 ) 

‘19 

1 

72 
1 5  

2 
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TA.BLE I1 
FAILURE RATES 

P A R T  T Y P E  

A c c e l e r o m e t e r  

ADA 

B e a r i n g  

B lower  

C a p  ac i t  o r 
C e r a m i c  
G l a s s  
Mica  
M y l a r  
P a p e r  
P l a s t i c  
P o l y s t y r e n e  
Tan ta lum 

Chopper  

Connec to r ,  E l e c t r i c a l  

Connect  ion 

C o r e  
C r y s t a l  

Diode 
G e n e r a l  P u r p o s e  
Switch 
Z e n e r  

G y r o  

H e a t e r  

Induct o r  

L a m p ,  Incandescent  
Magnet ic  Ampl i f ie r  

M i c r o - N o r  Gate  

Relay  

R e s  i s t o r  
C a r b o n  Composi t ion  

V ar iab  1 e 
Wirewound 

I Film 

DATA SOURCE F A I L / ~ O ~  HRS. - 
MIT 3. 0 

MIT 3. 0 

MIT 0. 6 

ACSP 2. 0 
ACSP, MIT 

0 ,  1 
0 . 1  
0. 05 
0. 1 
0.  35 
0. 2 
0. 2 
0. 18 

0. 5 

ACSP 0. 02 

MIT 0. 0005 

IBM 0 . 0 0 0 1  
€1 DBK - 2 1 7 0 .  2 

ACSP 
ACSP 
ACSP 

0 .  01 
0.  01 
0. 1 

MIT 1 0 . 0  

MIT 0. 1 

Earles 0. 05 

HDBK- 2 17 1. 0 
MIT 

MIT 

ACSP 

ACSP 
ACSP 
ACSP 
ACSP 

0. 5 
0 .035  

2. 0 

0 ,  01 
0 ,  015 
0. 4 
0. 05 
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P A R T  T Y P E  

TABLE I1 (CONT) 

FAILURE RATES 

DATA SOURCE F A I L / ~ O ~  HRS. 
Rota t ing  Equipment  

Motor  T a c h  
R e  so lve  r 
T o r q u e  Motor  

S e n s e  Ampl i f ie r  
S e n s o r ,  T e m p e r a t u r e  

Slip Ring 

Switch 

T h e r m i s t o r  

T r a n s f o r m e r  

T r a n s  is t o r 

Low P o w e r  
Medium P o w e r  
P o w e r  
Twin  P a c k  

29 

MIT 
MIT 
ACSP 

MIT 
E a r l e s  

MIT 

ACSP 
HDBK- 2 1 7  

ACSP 

ACSP 
ACSP 
ACSP 
MIT 

5. 0 
5. 0 
5. 0 

0 .  5 
1 . 0  

3. 0 

1.. 0 

0.  3 

0 .  24 

0.  05 
0. 2 5  
0.  5 
0 . 1  



TABLE I11 

INERTIAL MEASURING UNIT 
x nX 

Torque Motor 6 5.0 30,O 
- - n - 

Bearing 6 0.6 3.6 

Blower 

Slip Ring 

Connector 

Resolve r 

Ada 

Thermostat  

Switch 

Magnetic Amplifier 

Capacitor 

Registor 

Resolver Alignment Module 

Emergency Heater Control 

28V Regulator 

16 P I P  Assembly 

25 IRIG Assembly 

ADA Preamp 

PIP Preamp 

IRIG Preamp 

2 

6 

34 

8 

3 

3 

1 

2 

2 

3 

1 

1 

1 

3 

3 

3 

3 

1 

2.0 

3.0 

0.02 

5.0 

3.0 

0.06 

1 .o  
0.5 

0.35 

0.01 5 

1.44 

0.83 

0.4 

6,807 

12.0 

0.646 

1.55 

1.968 

4.0 

18.0 

0.68 

40.0 

9.0 

0.18 

1.0 

1.0 

0.7 

0,045 

1.44 

0,83 

0.4 

20.421 

36.0 

1,938 

4.65 

1.968 

Total IMU 175.8 52 

MTBF = 5,685 H r s  
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TABLE IV 

APOLLO GUIDANCE COMPUTER 

Name 

Arithmetic:: 

GSA Service 

Pa r i ty  

Bank Register 

Rupt Service 

F e r r i t e  Address 

Telemetry 

Ring Counter:: 

Scaler :: 

Time Pulse Counter 

Control Pulse  1 
Control Pulse  2 
Control Pulse  3 
Sequence Complex 

Instruction Decode 

Counter Service 

Counter Pr ior i ty  

Ala rms  

Rate Circuits 

Rope 

Strand Gate 

Strand Select 

Rope Driver  

Rope Sense Amplifier 

Oscillator :: 
Erasable  Memory Sense Amp. 
Erasable  Driver  

Erasable  Memory 

Current Switch 

.- n - 
16 
1 
1 
1 
1 
1 
1 
1 
2 
1 
1 
1 
1 
1 
1 
1 
2 
1 
1 
6 

1 
1 
2 
2 
1 
2 
2 
1 
1 

x 
5.094 
4.681 
5,056 
5.13'1 
5.094 
5.131 
5.056 
4.831 
5.094 
4.981 
4.869 
4.719 
4.719 
4.944 
4.007 
4.869 
5.131 
4.007 
4.981 
5.021 
5.157 
6.402 
11,328 

- 

V . % J  o A ~ V  I 

3.787 
8.641 
9.445 
3.194 
17.252 

:;< 
Continuous ope rat  ion 

nX 

81.504 
4.681 
5.056 
5.131 
5.094 
5.131 
5.056 
4.831 
10.188 
4.981 
4.869 
4.719 
4.719 
4.944 
4.007 
4.869 
10.262 
4,007 
4,981 
30.126 
5.157 
6.402 

za.656 
16.994 
3,787 
17,282 
18.89 
3.194 

17.252 
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Name 

TABLE IV (CONT'D.) 

APOLLO GUIDANCE COMPUTER 

n x nX -- 

Driver  Service 1 5.099 5.099 
Power Supply Control:! 
Power Switch Module::: 

Interface Type KX::: 
Interface Type YT 

AGC Total 

1 8.108 8,108 

3 2 . 7  2 . 7  

2 11.009 11.009 

2 6,943 6,943 

377.981 

MTBF = 2,645 H r s  
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TABLE V 

COMPUTER DISPLAY AND KEYBOARD (DSKY) 

Relay Tray:: 
nX - x - n 

4 0.81 3.24 
.- 

Decoding Stick 3 3.68 11.04 

Keyboard Module 1 21.555 21.555 

Power Supply 1 2.09 2.09 

Mi s cellaneou s 2.0 

DSKY Total 39.925 

‘:Relay reliability determined to be 0.994 based on independent 

testing. 
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TABLE VI 

POWER AND SERVO ASSEMBLY 

AC Differential Amp. and Interrogator 

Ternary  Current Switch 

DC Differential Amp. 

PIPA Calibration Module 

Pulse  Torque Gyro Calibration 
Gimbal Servo Amplifier 
Gimbal Coarse Align. Amplifier 

-28V DC Power Supply 
170 Power Amplifier (3200 CPS)::' 

Auto-Amp Control (3200 CPS)::' 
Failure Indicator (IMU-CDU);:' 
170 Power Amplifier (800 CPS, 28V) 
5% Power Amplifier (800 CPS, 28V) 
Auto-Amp Control (800 CPS) 

Pulse  Torquing Power Supply 

Load Compensation - IMU 

Temp. Control Power Supply ':' 

Binary Current Switch and F-B Counter 
CDU Zeroing Transformer and Relays 
CDU Fixed Resolution T & E Mode 
IMU Temp. Indicator and Backup'!: 

Temperature Controller:: 

CDU Resolver Loads 
CDU Zeroing and Lock Relays 
Diode and Filter Module::' 

3 Volt P o w e r  Supply 
Cos e c a nt A m  pl i f i  e r 
Resolver Drive Amplifier 

Relays 
Buffer Circuit 

~~ 

34  

n 
3 

3 

6 

3 
3 

3 
3 

1 
1 

1 
1 
2 
3 

2 

1 

1 
1 

3 

1 
1 

1 

1 
1 

1 
3 

1 

1 
1 

2 
2 

- x 
6.0 E 

5.165 

2.959 

1 .45  

1.76 
1.828 
3.707 

3.035 
6.267 

4.034 
7.289 

1.17 
2.1 

0.267 

11.866 

0.9 
1.846 

6.7 E 

10.24 

1.26 

5.24 

2.9 
1.31 

4.0 
0.25 

5.0 E 
1 .595  
2,184 

12.4 
4.492 

nX 
18.0 E 
15.495 

17.754 

4.35 
5.28 

5.484 
1 1 . 1 2 1  

3.035 

6.267 

4.034 
7,289 
2,34 

6 .3  
0.534 

11.866 

0.9 
1.846 

20.1 E 

10.24 
1.26 

5.24 

2.9 
1.31 

4.0 
0.75 

5.0 E 

1 ,595  
2.184 

24.8 
8.984 

Associated With 
~ ~~ ~ 

IMU Operation 
IMU Alignment 

IMU Operation 
IMU Operation 

IMU Operation 

IMU Operation 

IMU Alignment 

IMU Operation 

C ont inuous Operation 

Continuous Ope r a t  ion 
Convenience E quip. 
Optics & IMU 

Optics et IMU 
Optics & IMU 

IMU Operation 

IMU Operation 
Continuous Operation 

IMU Operation 
IMU Alignment 

IMU Operation 

Continuous Ope r a t  ion 

C ont inuou s Op e r a t  ion 
IMU Operation 
IMU Alignment 
Continuous Ope ration 

IMU Operation 
Convenience Equip. 

Optics 
Optics 
Convenience Equip. 



TABLE VI (CONT'D.) 

POWER AND SERVO ASSEMBLY 

Zero Optics Transformer 
Resis tor  and Capacitor 

Isolation Transformer 
Load Compensation - Optics 

Motor Drive Amplifier 

n x nX Associated With 
1 0.44 0.44 Optics 
1 1.29 1 .29  Optics 
1 0.25 0.25 Optics 
1 0.8 0.8 Optics 
4 1.897 7.588 Optics 

.- 

PSA Total 220.626 

MTBF = 4530 H r s  

E - est imate  of module failure r a t e  

::: - continuous operation 
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TABLE VI1 

POWER AND SERVO ASSEMBLY (LEM) 

Gimbal Servo Amplifier 
Gimbal Coarse Align. Amplifier 

-28V DC Power Supply 

170 Power Amplifier (3200 CPS) 

Auto-Amp Control (3200 CPS) 

Temp. Control Power Supply 

1% Power Amplifier (800 CPS, 28V) 

570 Power Amplifier (800 CPS, 28V) 

Auto-Amp Control (800 CPS) 

Pulse Torquing P o w e r  Supply 

Load Compensation - IMU 
4V Power Supply 

Fai lure  Indicator (IMU-CDU) 

AC Differential Amp. and Interrogator 

Binary Current Switch and F -B  Counter 
DC Differential Amp. 

PIPA Calibration Module 

Pulse Torque Gyro Calibration 

Ternary  Current Switch 
CDU Zero and Lock Relays 

CDU Fixed Resolution Transf .  

IMU Temperature Controller 

IMU Temperature Indicator and Backup 

CDU Resolver Loads 

CDU Zeroing Transformer and Relays 

G (3r. N Subsystem Fi l ter  

n 
3 
3 

1 

1 
1 
1 

1 
2 
1 
1 

1 

1 

1 

3 

3 
6 

3 

3 

3 
1 

1 

f 

1 
1 

1 
2 

- x 
1,828 
3.707 

3.035 

6.267 

4.034 

1,846 

1.17 

2 . 1  
0.267 

11.866 

0.9 
5.0 E 
7,289 

6.0 E 

6.7 E 

2.959 

1.45 

1.76 

5.165 

4.0 
1.26 

2 .9  

5.24 

1 .31  
10.24 

0.25 

nX A.ssociated With 
5.484 

11.121 

3.035 

6.267 

4.034 

1.846 

1 .17  

4.2 

0.267 

11,866 

0.9 
5.0 E 

7.289 

18.0 E 

20.1 E 

17,754 

4.35 

5.28 

15.495 

4.0 
1.26 

2.9 
5.24 

1.31 
10.24 

0.5 

IMU Alignment 

IMU Operations 

IMU Operations 

IMU Operations 

IMU Operations 

IMU Operations 

IMU Operations 

IMU Operations 

IMU Operations 

IMU Operations 

IMU Operations 

Convenience Equip 

IMU Operations 

IMU Operations 
IMU Operations 

IMU Operations 

IMU Operations 

IMU Alignment 
IMU Alignment 

IMU Operations 

IMU Operations 

IMU Operations 

IIVIU Operations 
IMU Alignment 

IMU Operations 

PSA Total 

E - estimate of module failure r a t e  
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Micro-Nor Gate 

Operational Amplifiers 
SwitchType 1 

Switch Type 2 

Re s i s t  or ,  W i rew ound 

Chopper 
Filter 
Trans is tor ,  Low Signal 

TABLE VI11 

ELECTRONIC CDU 

CDU TOTAL 

n 

442 

9 

3 1  

11 

72 

2 

2 

4 

x 
0.035 

1.39 

0. 3 1  

0. 18 

0. 05 

0.5 

0. 15 

0. 05 

nX 

15.47 

12 .51  

9. 6 1  

1. 98 

3.6 

1.0 

0.3 

0.2 

44.67 

MTBF = 22,400 Hrs 
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TABLE IX 

SEXTANT AND TELESCOPE 

Sextant As s e mblie s 

6 Fail110 H r s  

Head Assembly 

Shaft Axis Assembly 

Eyepiece and Panel  
Shaft Drive Gearbox 

Base Harness  

Telescope Assemblies 

Gear  Cluster and Base 

Shaft Drive Gearbox 

Trunnion Drive Gearbox 

Base Harness  

Trunnion Axis Assembly 

Eyepiece and Panel  

Shaft Axis Assembly 

22 .298  

9 .071  

0 . 2 4 0  
19 .442  

0:. 072 

Total Sextant 51. 123 

1 , 6 6 3  

22. 165 

27.901 

0 ,  1 

8 .604  

8.689 
11.5 

Total Telescope 80.622 

Total Optics 131.745 

MTBF = 7 , 5 9 0  H r s  
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TABLE X 

LEM TELESCOPE 

Assembly 

Trunnion Axis Assembly 

Shaft Axis Assembly 

Trunnion Drive Gearbox 

Shaft Drive Gearbox 

Drive Gear Cluster  Assembly 

Eyepiece and Panel  Assembly 

Differential 

Fail/ l o 6  Hrs  

5 . 7  
5 . 0  

15 .0  

10 .0  

1 . 2  
1 . 9  
4 .2  

Total Telescope 43.0 

MTBF = 23,250 Hrs  
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C /M GUIDANCE AND NAVIGATION RELIABILITY 

BLOCK 2 CONFIGURATION 

EQUIPMENT 

Power Servo Assembly 

Optics Electronics 

IMU Align Electronics 

IMU Full  Power Electronics 
IMU Continuous Operations 

IMU 

CDU 

IMU operations (3 units) 

Optics Operations (2 units) 

AGC 

Logic Tray  (Full Power)  

Logic Tray  (Stand by) 
Memory Tray  (Full  Power)  

Memory Tray  (Stand by) 

Optics 

Sextant 

Telescope 

DSKY 

Electronics 

FAILURE RATE TIME RELIABILITY 

Fa i l  / lo6 H r s .  ( H r s , )  Component 

40.9 
40.9 
106.4 
13. 4 

137.0 

134.0 
89. 34 

185.8 
29.1 
143.1 

20.0 

47.1 
44.0 

39.9 

18 
2 

31 
138 

31 

31 
18 

:t 9 
138 
19 

138 

15 
18 

19 
Relays Relay Reliability determined by cycle 

operations 

G & N SYSTEM 

;:‘Based on redundant AGC t r ays  

‘:+Determined for two redundant equipments 

40 

0.999264 
0.999918 
0.996703 
0. 99815 

0.9958 
0.9984 

0.99647 
0.99598 
0.99728 
0.99723 

0.9993 
0.9992 

0.99924 
0.994 

Subsystem 

0.994 

0.99575 

0. 9942 

0. 99991 3;; 

0.9985 

0. 999954‘1”:’ 

0.9824 
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The failure ra tes  and MTBF values that are included as 
a par t  of each subsystem analysis (IMU, PSA, AGC, etc. ) 

consider the entire unit and i ts  possibility of failure regardless  
of the consequences of failure on mission success .  Results of 

the F E A  (failure effects analysis)  indicate that an integral par t  
of each subsystem are failure indicators, a l a rms ,  redundant 

electronic s , telemetry,  signal c ondit ioning, o r  convenience 

equipments which could fail in whole o r  par t  and not necessarily 

detract  from G &, N mission success  probabilities. Reliabilities 

of redundant electronics were calculated using standard s ta t  -. 
istical techniques. Failure ra tes  of failure indicators, a l a rms ,  

and convenience equipments were not included in the reliability 

evaluation unless the operation of redundant equipments required 

these indicators. 

Tabulated below a r e  the equipments and the circuits 

which were excluded from reliability calculations, and also 

redundant equipment s whose probabilities of failure a r e  

insignificant. 

The IMU failure rate  reduces to  an equivalent of 137 
hrs .  when considering the failure effects of the 6 failures/ 10 

following equipments: 

Torque motors - redundant 

Blowers - redundant 

Thermostats - redundant 

Magnetic Amplifiers - redundant 

Emergency Heater Control - redundant 



c 

ADA, Gyro, and PIP Preamps  - part  type failure 

data has shown that approximately 3370 of experienced failures 

a r e  due to  par t  degradation. Since degradation of this type 

cannot affect IMU operation, the preamp failure ra tes  have 

been reduced accordingly. 

Certain elements germane to C / M  computer operation 

can be eliminated from the LEM AGC, and thus the failure ra te  
6 is reduced to 330 failure/lO hrs .  These circui ts  include 

a l a rms ,  telemetry,  interface, extraneous logic, and fixed 

memory as it is expended during the mission. 

The effective failure rate of the PSA can be reduced t o  
6 approximately 200 fail/ 10 

indicators, buffering circui ts  and the cosecant amplifier as 
incidental t o  mission success.  

h rs .  by considering the failure 

By considering the redundant operation of reticle lamps, 

6 
mechanical counters and a manual SCT drive, the C/M optics 

failure rate is effectively 9 1  fail/ 10 hrs .  

It should be noted that C / M ,  LEM D &. C equipment and 

L E M  DSKY analyses have not been included in this report  since 

failure modes and effects of failures on mission success  have 

not yet been established to  the required degree.  

Suggested alternate configurations have considered 

redundant PSA power supplies and/or  CDU inflight main- 

tenance using spares .  

followed, G &, N reliability wil l  be increased as shown in 

the following table: 

In the event: that one of these routes is 
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G &, N Reliability 

No Spares .9824 

Redundant Power Supplies ,9847 

Spare CDU .988 

Spare CDU &. Redundant Power Supplies . 9 9  

CDU &. PSA Spares ,9938 

2.  Failure Rates 

Fai lure  ra tes  utilized in this analysis of G &, N system 

reliability a r e  shown in Table I1 with a general  note as to 

source. A concerted attempt w a s  made to  establish new ra t e s  

and use old ra tes  obtained on s imi la r  types o r  equipment with 

which M. I. T.  and participating contractors  have had intimate 

experience. These were compared with more  generally pub- 
lished data such as contained in MIL Handbook 217 and the 

Martin Company Handbook "Reliability Application and Analysis 
Guide. 'I Large inconsistencies were scrutinized closely and 

difference s resolved. 

Fai lure  ra tes  for  electronic components represent  
actual experience on these par t s  in sys tems where derating 

c r i te r ia  a r e  as shown in the following table. 

have been used in the design of G & N electronics.  

Similar c r i t e r i a  
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TABLE XI11 

C omp one nt 

Resis tors ,  Carbon Comp. 

Resis tors ,  Metal Fi lm 

R e  s i s t  o r s ,  Wirew ound 

Capacitors,  Tantalum 

Capacitors,  Ceramic 

Capacitors,  Mylar 
Trans  formers  

Semiconductors 

Stress Ratio (applied/rated) 

0, 40 

0. 50 

0. 40 
0. 60 

0 .20  

0. 20 
Not to  exceed temp. rating of 
insulation 

e rating) Max. Junction 

In applying these failure ra tes  in o u r  analysis,  the actual 

s t r e s s  f o r  each par t  was considered and the basic failure ra te  

w a s  then modified through the use of curves showing the effect 

on failure ra te  of varied s t r e s s  and temperature conditions. 

Sample curves a r e  included herein as Figs. 3 through 6 .  

a r e  s imil iar  if not identical to data that has been generally 

published in the industry. 

These 

Since the s t r e s s  ratios shown in Table XI11 a r e  average 

values, it became convenient to  establish an average basic 

failure ra te  which could be used a s  a reference point in deter-  

mining the failure ra te  of components whose s t r e s s  ratio 

differed from the average. 

for  each of the different types of components. 

relationship XA = KXB one can solve for AB where: 

Such a failure ra te  was calculated 

By knowing the 

)%,AA = actual failure -- Late achieved from fieid data 
(see Table 11) 

AB = basic failure ra te  
K = application factor,  dependent on operation temperature 

and s t r e s s  conditions. In all of o u r  calculations, 
6OoC is assumed to  be the operating temperature 
of the components. 
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A sample calculation to  determine AB f o r  a film res i s tor  
is as follows: 

XA = 0. 015, from Table I1 
K = Table XI11 shows the average s t r e s s  level of film 

re s i s to r s  to be 0. 50. The graph in Fig.  3 shows 
that f o r  a 0. 50 s t r e s s  level and 60OC operating 
temperature ,  K equals approximately 1. 2 

This value then becomes the basic failure ra te  f o r  film 

res i s tors .  Having established a basic failure ra te  f o r  this 

component, a sample calculation can now be shown f o r  de te r -  

mining the expected failure ra te .  

in a 1/4W film re s i s to r  be 80mill iwatts at  6OoC body temperature .  

The s t r e s s  ratio then becomes 250 8o Mw MW = 0. 32; next, the 

application factor is found from the graph in Fig. 3 by using a 

0.32 s t r e s s  ra t io  at  6OoC. 

The expected failure ra te  of this res i s tor  then becomes 

XA = KAB = (0.9)(0.0125) = 0.011/ 10 h r s .  There has been 

established a lower limit failure rate of 0.0081 10 hours f o r  
a l l  res i s tors  regardless  of how lightly s t ressed  they may be. 

Let the power being dissipated 

This turns  out to  be about 0 .9 .  

6 

6 

Similiar techniques a r e  used for  determining capacitor 

failure ra tes  in a D .C .  circuit .  F o r  A.C. applications, circuit  

frequency becomes a factor and different c r i t e r i a  a r e  used which 
take this into consideration. 

0 A junction temperature of 105 C has been established as 
a basis fo r  deriving failure ra tes  of semiconductors. 

purposes of this analysis,  we have conservatively assumed that 

each 10°C rise in junction temperature above 105OC w i l l  cause 

the failure to double, and that f o r  temperatures  lower than 

105OC the failure ra te  is constant. 

F o r  
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Sample Calculation 

Let the power being dissipated in a 2N2605 t rans is tor  be 
0 1. 3w at 60 C case temperature,  

device f rom junction to case is 4OoC/w. 

is then (4OoC/w) X ( 1 . 3 ~ )  + 6OoC = 112OC. 

The thermal  resistance of this 

The junction temperature  

The basic failure r a t e s  then is obtained from Table I1 as 
6 0 ,25/10  hrs .  This is now doubled because the junction temperature 

exceeds by 7OC the 105OC that has  been established as a base. 

The anticipated failure ra te  would be 0. 50/10 6 h r s .  

Appendix B contains a typical example of the s t r e s s  

analysis sheets made out on all c i rcui ts  at the t ime of their  

submittal for  design review. This particular circuit  is the 

Fai lure  Indicator located in the Power and Servo Assembly. 

3 .  Circuit Stress  Analysis 

Work  has  been continuing on the reliability analysis of 

There each electrical circuit  presented for  Class  A release. 
has  a l so  been an  effort to update all previous such analyses 

gased on revised f a i l u r e  ra te  information and circuit  design 

changes. Following is a list of all the circui ts  analyzed to  date: 

Circuit  

Power and Servo Assembly 

Schematic Number 

-28V Power Supply 1010025 
Motor Drive Preamplif ier  
Integrator 1015112 

CDU Encoder Electronics 1010034 

25. 6 KC Power Supply 1010029 

1015116 I v l ~ ~ ~ ~ -  u r i v e  Ampiifier > K - & - - -  n--* 

Motor Drive Amplifier and 
Selector 

CDU, Digital to  Analog 
Converter  

1010035 

1010041 

::The failure rates listed in Table I1 are basic only to  semi- 
conductors; f o r  other electronic components, the basic failure 
rate must  be calculated as explained above. 
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Circuit  (cont Id) 

25. 6 KC Power Supply 

Motor Drive Amplifier 

Motor Drive Amplifier and 
Select o r  

Te rna ry  Current Switch 

2-Speed Switch 

Cosecant Gene rat  o r  

Resolver Drive Amplifier 

Buffer Circuit 

170 Power Amplifier, 800 cps 

Aut omat ic Amplitude C ont r 01, 
800 cps 

Schematic - .- _.- - Number - . . (cont'd) ._ - - 

10 10029 

1015116 

10 10041 

1010016 

1015102 

1015148 

1015120 

1015126 

1010045 

1010044 

5% Power Amplifier, 800 cps 1010046 

Gimbal Servo Amplifier 1010024 

Gimbal Coarse  Alignment 
Amplifier 10 10023 

Interrogator 1010013 

170 Power Amplifier, 3200 cps 1007 044 

Automatic Amplitude Control, 
3200 cps 1010047 

Temperature  C ont r olle r 
Power Supply, 3200 cps 1010049 

(b) IMU Mounted Electronics 

IR IG P re amplif ie r Schematic 10 1 00 2 1 

ADA Preamplifier Schematic 1 0 1 002 2 

I. Logistics and Maintenance 

1 1  During this period a repor t  on Statistical Decision 
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Theory f o r  Logistics Planning" (E1350) was prepared f o r  general  

distribution and f o r  presentation at  the annual meeting of the 

Operations Research Society of America. 
developed in this report  f o r  obtaining and using subjective 

est imates  of fa i lure  ra tes ,  spares  requirements,  and shortage 

consequences a r e  currently being utilized t o  a limited extent 

for  Apollo maintenance analysis and spares  provisioning. 
same procedures a r e  designed f o r  eventual possible application 

t o  reliability predictions. The report  i l lustrates how subjective 

est imates  of component o r  system failure ra tes  can be obtained 

in a form which measures  this information a s  equivalent to  a 
tes t  program of a cer ta in  size.  This technique, called Bayesian 

s ta t is t ical  analysis, can have significant use when fairly good 

subjective information is available and when testing of highly 

reliable items would be costly and time consuming. 

The procedures 

These 

P a r t s  of this statist ical  decision theory procedure were 

used f o r  the August, 1963 Apollo provisioning conference. A 
simplified operational version of the procedure is currently 

being documented f o r  possible Electronic Data Processing 

Machine implementation in order  to  be used before updating of 

requirements at  the next provisioning conference. 

A model f o r  computing overall mission reliability known 

as the contingency t r e e  analysis has been developed. 

technique includes an estimate o r  computation of various modes 

and s ta tes  of failure throughout the mission. 

degree of mission degradation f o r  each possible mode and state 

( o r  stage) is then evaluated. Finally, by an "averaging out and 

folding back" cumputation, the overaii expected degradation, and 
hence mission reliability, is easily found. This and other notes 

on reliability computation w i l l  be published in APM 697. 

This 

The contingent 

J. Data Center 

The Reliability Technical Data Center, an integral par t  
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of the Reliability Group, has  been providing a continual supporting 

effort  to  the Engineering Design Group engaged in the Apollo 

Program.  The following is a description of the various areas 

in which assistance has been given and a summary  of requests 

fulfilled during this reporting period. 

1. 

2. 

3 .  

4. 

5.  

6. 

7 .  

8. 

Maintenance of Qualification Status List, (ND 1002034). 

This document is updated semi-monthly and shows the 
current  status of qualification of high reliability par t s .  

Copies are distributed to  NASA and all Apollo contractors.  

Establishment of files and maintaining custody of 

original copies of G &. N documents re leased through 

the CCB such as: 

P r ocureme nt Spe c ific a t  i ons (P SI S) 
Material, Parts and P r o c e s s  Specifications (PSIS, ND'S) 
Factory Test Plans 
Final Test Methods (FTM'S) 
Assembly Test Procedures  (ATPIS) 
Specification Control Drawings (SCD'S) 

Maintenance of Military and Federa l  Specification F i les .  

Custody of original Class  A Apollo Drawings generated 

by MIT and sub-contractors.  

Custody of Master  Aperture Cards  of all drawings re-  
lated to  Apollo G &. N and associated TDRRIS, (Tech- 
nical Data Release o r  Revision) af ter  re lease  f rom the 

CCB (Change Control Board). 

Maintenance of IDEP/ G MDEP 

Maintenance of copies of all Apollo G &, N waiver actions. 

Maintenance of the "Industry File" relating to  mater ia ls  

and components used in the Apollo G &, N. 
specifications, standards , and related reading mat te r  

f rom the following associations: 

Reports.  

Includes 

50 



AMS Specs - Aerospace Material Specifications 
(Society of Automotive Engineers) 

EL4 - Electronic Industries Association 

ASA - American Standards Association 

NEMA - National Electrical  Manuf. Association 

ARINC - Aeronautical Radio, Inc. 

51 



i 

LOO 

60 

4 0  

20 

10 

6 

4 

2 

1 

0.6 

0.4 

0.2 

0.1 
60 80 100 120 14 0 20 40 

0 
Component Ambient Temperature ( C) 

Fig. 3 Application Factors, KA - -  Resis tors ,  Film 

- 

f 

160 

52 



I 00 

60 

40 

20 

10 

6 

4 

2 

1 

0 . 6  

0.4 

0 . 2  

0 .1  

Component Ambient Temperature ( O C )  

Fig. 4 Resistors,  Composition 

5 3  



I 

KA 

F,g. 5 AppLc'arLor. Fac tws ,  KA -~ Capacitors, Tantalum 

54 



100 

60 

40 

20 

10 

6 

4 

2 

1 

0 . 6  

0.4 

' 0 . 2  

0 . 1 
120 141) 

20 40 60 80 100 

Component Ambient Temperature ("C) 

Fig, 6 Application Factors ,  KA - -  Capacitors. Ceramic 

55 



I11 QUALITY ASSURANCE PROGRESS REPORT 

The Apollo G&N Quality Assurance Program has steadily 

increased in activity during this reporting period. 

effort  of the Participating contractors is in establishing the 

procedures and controls that will be used during the manufacturing 

process  of the sub-systems that they are responsible for  

producing. 

the present status of the overall quality program. 

pertaining t o  the quality programs of each individual participating 

contractor a r e  contained in the i r  monthly progress  reports .  

The major 

The following is a summary of the progress  and of 
The details 

A. Material Review 

During a meeting in June at MIT, members  of the 

participating contractors quality organizations, MIT Reliability, 

and NASA RASPO agreed upon a common approach for  mater ia l  

review activities. 

extent f rom the generally accepted Material Review Board 

pract ice .  

reviews as required on discrepant mater ia l  rejected during the 

manufacturing of Apollo G&N hardware. 

which would permit MIT Reliability and NASA RASPO the right 
t o  review and disapprove each P. C. MRB decision. If MIT o r  

NASA does not agree with the action taken, other action will be 

required.  However, such notification of disapproval must be 

submitted t o  the P. C. MRB within ten days. 

MRB procedures and is currently conducting mater ia l  reviews 

daily o r  whenever required.  

in-house discrepant mater ia l ,  any incoming mater ia l  which is 
found discrepant and which has an impact on schedules is also 

reviewed by the board. 

The procedure does not differ to  any great 

Each contractor wil l  establish an MRB and conduct 

A method was developed 

* 

Each participating contractor has formalized his in-house 

Besides performing reviews on all 
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J3 Process  Control - - ._ - - - __ - 
There a r e  basically two a r e a s  in which process  control is 

currently being applied: at the suppl iers '  o r  vendors '  facilities and 
in the participating contractors '  manufacturing operation. 

suppliers and vendors of component pa r t s  and mater ia ls  a r e  

required to  comply with the provisions of the Apollo G&N 
Specification ND 1015404 which has  three  levels of control. 

supplier 

hardware has  been contracted by the appropriate participating 

contractors '  quality organization and has  agreed t o  the level of 
control that w i l l  be maintained over the i r  p rocesses .  

s t r ic tness  of the requirements in this document, many suppliers 

have only reluctantly agreed t o  comply t o  the tight control features  

The Apollo program wi l l  real ize  a major  advancement in 
controlling the sources  of pa r t s  and mater ia l s  
success  of the mission 

required to  employ methods such as contained in ND 1015404 for  

the reliability requirements demanded, 

The 

Each 

of pa r t s  and mater ia ls  to  be procured €or use  in flight 

Due t o  the 

thus enhancing the 

Future programs will of necessity be 

P rocess  control, within the participating contractors  

facilities, is obtained through the adherence to  specified mili tary 

specifications o r  special Apollo G&N ND specifications on the 

manufacturing drawings. Each Apollo G&N ND specification is 
prepared by ei ther  MIT or  the contractors  ,design reviewed for  

forement and adequacy of content: and processed by the Change 

Control Board fo r  Class  A re lease .  

tained by MIT Reliability to  a s s u r e  that no document is prepared 

which would duplicate an  existing specification. 

prepared by MIT, ACSO and Raytheon, is the "Apollo Requirements 

f o r  P rocess  Control and Fabrication of Resistance - Welded 

Electronic Circuit Modules and Assemblies,  " Apollo G&N 

Specification ND 1002005, Contained in this  document is a 

Constant check is main- 

A specific example of such a process  specification, jointly 
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coverage of equipment requirements,  weld schedule determination, 

and required process  controls,  

Welding ma chine qual if ic at ion, r e  pe at ab il it y , and stab il it y 
requirements are specified for  checking the capability and 

accuracy of each machine employed in the fabrication of Apollo 

hardware,  Set -up and process  verification t e s t s  a r e  described 

for  daily exercise  by the machine operator fo r  assurance that the 

equipment is  in good order  €or producing reliable quality welds,  

A program of periodic calibration is required by the specification 

for  further assurance that machine drift during its production use 
will be held to  a minimum. 

The procedure for  arriving at the cor rec t  weld schedule is 
delineated in ND 1002005. Electrical  energy and electrode force 

levels  are carefully determined by boxing in the optimum values 

f o r  these pr ime character is t ics ,  Along with the more elaborate 

metallurgical examination requirements,  visual and strength 

c r i t e r i a  a r e  a lso specified. 
contained in ND 1002005 apply to the ability of the machine and 

machine -operator combination to proi.luce acceptable welds. 

This is accomplished by sample welds produced and tes ted pr ior  

to  the commencement of daily production welding. 

inspection of both sample and production type welds provides 

confidence that the welds a r e  reliable and of good quality. 

Finally, all mater ia ls ,  in accordance with ND 1002005, must be 

f r e e  f r o m  foreign matter  p r io r  to being welded. In this  manner, 

a high degree of assurance is obtained that the material  being 

welded is in fact  the same as that which w a s  used to  formulate 

the weld schedule, 

Process  control requirements 

Visual 

For proper production and inspection of welded joints, a 
training program for  both machine operators and inspectors is 
required by this process  control document, 
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C.  Inspection and - Test Planning 

Each participating contractor is currently revising his 

factory tes t  plan to  include the la te  changes and additions which 

inevitably a r i s e  during the ear ly  par t  of a production program, 

Test and inspection procedures and data sheets are under 

preparation for  the various tes t  points in the manufacturing 
cycle, 

required by MIT report  E 1087 

These documents will comply in format and content as 

\ The present status of in-process  tes t  and inspection 
procedures at each participating contractor’s  facility is as 
follows : 

Ravt he on 

Forty p e r  cent of procedures and data sheets have 

been prepared with 100% completion anticipated by January 
1, 1964. 

One hundred p e r  cent on in-process  machine inspection 

documents completed along with 2570 of assembly tes t  and 

inspection sheets .  Anticipated completion date: December 1, 
1963, 

ACSP 

Sixty p e r  cent of inspection and test sheets  completed 

(total 1300)” Anticipated completion date:  January 1, 1964. 

MIT is currently reviewing Assembly Test Procedures ,  
Final Test Procedures ,  and Produrement Specifications for  
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Apollo G&N hardware,  

review program have been centered around inadequate tes t  

descriptions and methods. 

submitted to  the participating contractors for  inclusion in the 

documents p r io r  to  the i r  re lease.  

Problems thus far experienced in the 

MIT review comments will be 

D. Receiving Inspection 

Receiving inspection of Apollo G&N par t s  and mater ia ls  

is being conducted by the participating contractors in accordance 
with the plans and procedures contained in their  respective 

Quality Assurance P rogram Manuals 

requirements for  a receiving inspection operation a r e  different 

since the subsystems for  which they are responsible are 
different in types and quantity of par t s  and in mater ia ls  used 

in manufacturing. It is expected that Raytheon wil l  perform 

receiving inspection on the entire compliment of par t s  and 

mater ia ls  that will be used. 

equipment is now complete and operating. 

devices a r e  currently undergoing burn-in t e s t s  at  Raytheon in 

order  to  provide assurance of improved stability and weed out 

dr i f te rs  and ea r l i e r  fa i lures .  

Each contractor 's  

The Raytheon inspection 
Certain semi-conductor 

Kollsman, on the other hand, is procuring i tems that 

require  the use of special testing and inspection equipment, 

Because of the limited use of this type of tes t  equipment i ts  

procurement is impractical ,  Much of Kollsman's inspection 

work wil l  therefore be performed at their  suppliers 'facilities 

with Kollsman quality personnel present to observe this  work, 

AC Spark Plug inspection equipment requirements have not 

been firmed up as yet since the components they wi l l  inspect 

include new state  -of -the -art i tems with increased accuracies .  
Smaller components of less accuracies a r e  presently being 
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inspected on a daily bas i s .  

E.  Procurement Documentation Review and Assessment 

The various documents used for  the procurement of 
par t s  and mater ia ls  a r e  reviewed in detail by the participating 

contractors quality organizations before the o rde r s  a r e  sent 

to  the suppliers. The manufacturing drawings and SCDIs a r e  
reviewed f rom a quality point of view to  ascer ta in  that both, 

specified physical and electrical  character is t ics  and inspection 
and tes t  requirements a r e  adequate t o  insure a quality a r t ic le .  

Purchase requests and purchase o rde r s  a r e  reviewed for  

completeness and fo r  the presence of any deviations that may 
degrade quality. 

The method of procurement documentation review differs 
slightly within the quality organization of the P. C ,  Is. Raytheon 
and KIC quality personnel approve both the request and Purchase 

Order forms.  Later ,  when the mater ia l  is received, inspection 

is performed on only that mater ia l  on which Purchase Orders  

were previously approved by quality assusance.  

stay abreast  of any changes, ASCP reviews all documents pr ior  

to  sppplier negotiation and receives all copies of deviations and 

waivers ,  

In o rde r  to  

F. Supplier Rating Program 

rating program fashioned around his individual needs and 

situations. 

is based on percentage of lots accepted. 

for  fewer par t s  and therefore their  rating plans a r e  based on 

the acceptability of piece pa r t s .  
situation which makes a vendor rating p rogram. .  
very weak, 

does not contain great  numbers of like pieces ,  

Each participating contractor has established a supplier 

Since Raytheon buys in quantity, the i r  rating system 

Kollsman o rde r s  a r e  

Kollsman is faced with a 

Unlike the AGC subsystem, the optical subsystem 

In consequence, 
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Kollsman's supplier rating program will not be as effective as 
would like to  be seen. 
close surveillance made t o  uncover any indication of a slippage 

of quality. 

methods for them have proven to  be supplier ratings based on 

the piece accepted. 

program of ASCP has  been that they have records  of approx- 

imately 80% of the present suppliers f rom earlier programs.  

Records will be kept, however,and a 

ACSP has  found from experience that the best  

A considerable advantage in the rating 

G. &.A. Audits 
The program f o r  Q. A. audits has  been established 

during this reporting period at each participating contractor 's  

facility. 

p rogram although the details differ to  some small degree.  
o r d e r  to a s su re  that the maximum advantage will be gained, the 

audit t eams  a r e  composed of quality engineers with adequate 

backgrounds and experience in the assigned audit a r eas .  

Quality audits a r e  planned during the last pa r t  of October in 

each contractor 's  facility. 

recommended correct ive act  ion. 

F o r m s  , procedures,  and check lists are par t  of each 

In 

Reports wil l  include findings and 

H. Government Furnished Property (GFP)  

be  employed by the participating contractors , each contractor 

has  prepared implementation plans should the occasion a r i s e .  
These plans have been based on the requirements of NPC 200-2 

Although there  is no definite indication that the G F P  will  

alld contain the f d h v i n g  elements: 
. Receiving and logging 

Calibration program 

Record initiation 

. Use a r e a  monitored 

In o rde r  to a s s u r e  that such equipment will be kept in good 
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repa i r  throughout the period that this equipment is assigned to  

them, program plans will contain provisions for  the preparation 

of specific maintenance and calibration schedules, 

I. Training: and Motivation 
- 

The regular MIT program for reliability training has  

continued during this reporting period with timely subjects 

being offered during the weekly Apollo seminars .  
review sessions have a l so  provided an exceptionally good 

opportunity for  explaining the necessity for reliability 

considerations in all phases of the design. 
reviews that the reasons  for  the methods and techniques of 

reliability can most effectively be explained. By carefully 

examining the design concepts and the methods deemed best  
to achieve the desired resu l t s ,  MIT engineers have gained the 

maximum reliability f rom the design reviews. 

The design 

It is during these 

Reliability Bulletins on timely subjects and cr i t i ca l  

i tems a r e  prepared for general  distribution in o rde r  to insure 

that all MIT Apollo engineering groups are continually apprised 

of important reliability information. 

To date the number of engineers and technicians who 

have attended 

course f rom MIT is forty. 

increased so heavily during recent weeks at  MIT that fur ther  

attendance by MIT personnel wi l l  be postponed. 

has  been considered very  beneficial by all those who have 

attended the course.  

and successfully completed the NASA soldering 

It is only because the work load has  

The program 

MIT Reliability is continually reviewing local programs 

and seminars  for the possible participation of MIT personnel.  

Such a program is being considered in  the Boston a r e a  in the 

month of December. 
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The training programs conducted by the participating 

contractors have included courses in Field Engineering, Quality 

Assurance and P rogram Engineering. 

discussions on both quality and reliability subjects. 

participating contractor has  taken advantage of the NASA 

soldering school by filling openings when the opportunity exists.  

The programs include 

Each 

The .O&N Familiarization Manual has  been completed 

during this reporting period by AC Spark Plug with input f rom 

both Raytheon and Kollsman. Although the pr imary  objectives 

of the manual a r e  to present a course to familiarize the 

personnel of the contractors,  (NASA, NAA, and AMR) with the 

G&N system the impact of such a course on reliability will  be 

felt by all who attend the course. 
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"RELIABILITY REQUEST FOR ENGINEERING ACTION''  FORMS 
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M I T  I N S T R U M E N T A T I O N  LABORATORY 

R E L I A B I L I T Y  REQUEST FOR ENGINEERING A C T I O N  

NO R-5 

RM W6- 3 79 GROUP Pace TO K.Botto1fson -___ 

FROM W .  Beaton EXT 30-302 

DATE -July 11. 1963 - PROJECT Apollo 

SUBJECT Buffer Amg. Circuit-Schematic #lo15126 

REQUEST: 

REASON : 

Replace CR 1, Motorola diode with SCD #1010265-13 for present circuit  
configuration o r  modify circuit t o  reduce electr ical  s t r e s s  on this part  
to  at least 50% of rated.  

The failure ra te  of semi-conducJor devices is generally constant up 
to  a junction temperature of 105 C. 
fo r  every 10 C r ise .  
which is about 100 t imes higher than that desired because of its high 
junction temperature.  

F r o m  th is  point it usually doubles 
CR 1 in its present application has a failure rate 0 

REPLY 

DOCUMENTS AFFECTED: 

E FF ECTlVl TY ( IF APPLICABLE) : 

DATE. SIGNATURE 

68 PINK RETAINED BY: 
ORIGINATOR 



MIT INSTRUMENTATION iA6ORATORV 

RELIABILITY REQUEST FOR ENGINEERING A C T I O N  

NO. E 6  

TO Frank Shewczyk RM W7 - 3 6 7  GROUP #37 EMD 

FROM E. T. D r k o l l  EXT 30-324 

DATE . T u U  1963 PROJECTA_~P~~O 

SUBJECT Heatsirlk Drawinp #lo15689 

REQUEST: 1) Increase depth of hole in  heateink t o  allowable limit for t ransformer  
T2. 

Present  depth doesn't allow adequate room for  t ransformer leads to  
properly align for mylar  fi lm without danger of shorting out t ransformer.  

REPLY: 

DOCUMENTS AFFECTED: 

EFFECTIVITY (IF APPLICABLE): 

DATE : SIGNATURE 

69 PINK RETAINED BY: 
ORlGlNATOR 



MIT INSTRUMENTATION LABORATORY 

RELIABILITY REQUEST FOR ENGINEERING A C T I O N  
NO. R-7 

ro: E. R. Schildkraut RM: W5-166 GROUP PIP Elect. 

:ROW W. Beaton EXT. 30 -302 M.S.#23 

DATE: Sept. 12, 1963 PROJECT A p o k  

SUBJECT: D. C. Amp. & PVR #1010008 

REQUEST : 

REASON : 

1) Replace CR-3 with 1010286-14 
CR-4 with 1010286-15 
CR- 5 with 1010265-15 

2 )  Redesign circuit o r  spec Q2 and Q3 at 100 BVCEO. 
Both of these t rans is tors  are Fairchild 2N2060. 

Siode junction temperatureso are excessive f rom a reliability stand- 
point. CR-5 exceeds by 52 C manufacturers rating. Replacement 
of this diode with 1010265-15 is strongly recommended. 

Q2 and Q3 are  either at manufacturers rating f o r  VCER o r  over it. 

REPLY: 

DOCUMENTS AFFECTED: 

EFFECTIVITY ( IF APPLICABLE): 

DATE : SIGNATURE 

PINK RETAINED BY: 
ORIGINATOR 
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MiT INSTRUMENTATION LABORATORY 

RELIABILITV REQUEST FOR ENGINEERING ACTION 

NO. R- 9 

TO S. Katz RM W7-302 GROUP Mech. Des. 

FROM W. Beaton E X 1  30-302 

DATE Oct. 10, 1963 PROJECT- 

SUBJECT Tempe r atu r e C ont r 01s 

REQUEST: 1) Change CR14 in temp. control amp. #lo01533 f rom 

2 )  Change CRll in indicating bridge amp. #lo01650 from 

1010372 to  101028 6- 002 

1010372 to  1010286-002 

REASON: 1) Dissipating too much power for reliable operation. 

2 )  1 1  1 1  1 1  1 1  1 1  I I  1 1  

REPLY: 

DOCUMENTS AFFECTED: 

EFFECTIVITY ( IF  APPLICABLE): 

DATE. SIGNATURE 

71 PINK RETAINED BY: 
ORlGlNATOR 
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